Fletcher Paint Superfund Site

Neighborhood Meeting

May 10, 2016 — 6:30 pm Milford Town Hall

1.

2.

6.

7.

Fletcher’s Paint Project Leads

Jim Brown, US Environmental Protection Agency

Drew Hoffman, NH Department of Environmental Services
Andy Silfer, General Electric Company

Welcome, Introductions and Agenda Review
Brief History and Overview of Fletcher’s Paint Superfund Site
Status of Current Activity
Elm Street
Mill Street
Air Monitoring Update
Work Plan Moving Forward

Community Outreach Update

Questions & Answers
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Site History
e Fletcher Paint Works 1948-1991

— Elm Street Area (manufacturing & retail) [OU-1]
— Mill Street Area (storage shed) OU-1]
— Souhegan River sediment OU-2]

* Primary contaminants

— Scrap pyranol containing PCBs with solvent (TCE)
— 2,000 drums
— Spills, leaks, manufacturing & dust suppression

caused contamination.
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Site History (continued)

e 1982

— site discovery
— Keyes Municipal Well taken off line
— Drums removed & impermeable cover

e 1988-1995

— Over 1,400 drums removed
— Elm Street site secured (capped & fenced)
— Clean fill cover at Mill Street area

— Contaminated top soil removed from 3
residential properties (temp. relocation)

— Grading of Mill Street
e 1998 Record of Decision ﬁwil
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Site History (continued)
+ 2000-2009

— Demo former Paintworks building

— Fire at former coal yard @ Mill St. —impermeable
cover over Mill

— Order to GE
— Pre-Design Investigations
— Proposed Plan & Amended Record of Decision

2011 Remedial Design
e 2015 Remedy Implementation
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Project Overview

 Remedy summary

— Elm Street
* Excavation and off-site disposal of approximately 17,000 CY
* Cap & cover
* Restore, institutional controls and reuse

— Mill Street
* Excavation and off-site disposal of approximately 13,500 CY
* Groundwater extraction & treatment
* Restoration

— Souhegan River — Sediment removal

— Monitoring

e Sediment sampling

e Groundwater monitoring

* Temporary water treatment monitoring
* Air monitoring
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Project Status

e September 29, 2015 - public meeting
e Fall 2015 — mobilization
* February 2016

— Soil excavation
— Air monitoring initiated
* Elm Street
— 4,000 cy removed and disposed off-site

* Mill Street
— 1,700 cy of soils removed and disposed off-site

* Soil removal anticipated complete in 2016
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Elm Street Average Air Concentrations
. Action Level = 0.1 pg/m?
FEP-1)
0.03 pg/m?

FP-3
0.03 pg/m?
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Mill Street Average Air Concentrations

]

Action Level = 0.1 pug/m? ”

0.02 pg/m?

ER-4REAR

0.02 pg/m3




Range of Exposure Levels Considered Safe

Range of Safe Exposure Levels Aroclor 1242
(ug/m3)

NH Air Toxics Value (24 hr) 3.6

NH Air Toxic Value (annual) 2.4

EPA 1year exposure 1.3

Project Action Level 0.1

Note: The Fletcher Paint Site project action level has been set at 0.1 ug/m3

Highest average concentration at Elm Street (FP-9) = 0.11 ug/m3
Highest average concentration at Mill Street (FP-5) = 0.22 ug/m3
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Engineering Controls
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Engineering Controls (cont.)

Poly sheeting

14

Foam, poly, & sand



Engineering Controls (cont.)
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Work Plan Moving Forward
ElIm Street
— Work to continue with close watch on air data
— Continued use of engineering controls

e Mill Street

— No further work planned, until:

* Evaluate air data from last week’s activity

— If air quality does not permit resumption of work
* Temporary relocation?
* Souhegan River

* Assess impacts on air quality with warmer weather
* Perform work within enclosure?

— Finalize decision document (remedy)

— Reach agreement with GE on implementation

— Possibly remove 2,000 cy of sediment in 2016 ’
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Community Outreach

e Superfund community involvement is the process of

engaging in dialogue and collaboration with community
members.

 The goal is to advocate and strengthen early and

meaningful community participation during Superfund
cleanups.

 How do we best accomplish this going forward at
Fletcher’s?
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Fletcher Paint Site
Contact Information

Jim Brown Andrew Hoffman, P.E.
U.S. EPA - New England, Region 1
Tel. (617) 918-1308

E-mail: Brown.Jim@epa.gov

NH Department of Environmental Services
Tel. (603) 271-6778
E-mail: Andrew.Hoffman@des.nh.gov

Jim Murphy

Community Relations

U.S. EPA - New England, Region 1
Tel. (617) 918-1028

E-mail: Murphy.Jim@epa.gov
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